CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00152
TITLE: Olive Avenue Overhead (OH) Relocate DATE: 4/10/2017
Column Out of UPRR Right-of-Way (HST
Trench)
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perinl/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno CA 93721

ESCRIPTION

This Change Order compensates the Contractor for the additional design efforts to design Olive Avenue Overhead
structure columns outside of the Union Pacific Rail Road (UPRR) Right-of-Way (ROW).

WOR|

For this work, the Confractor shall be paid the agreed lump sum of $413,984.07. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

[IME ADJUSTMENT;

There shalt be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.; 00152
TITLE: Olive Avenue Overhead (OH) Relocate DATE: 4/10/2017
Column Out of UPRR Right-of-Way (HST
Trench)
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims e

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in fuli force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Qrder including, but not
limited to, direct, indirect and consequential costs; additiona! time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Swom Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes alfi
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor ciaim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate "none” if no

such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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